
 

Project Update: Week ending June 17, 2016  
  

  

The Telluride Bluegrass Festival is underway and ACC construction is put on pause! We hope this 

weekend is fun and profitable for the Ridgway businesses. 

ACC had a short week this week, working just Monday and Tuesday due to the Festival but Tuesday, 

June 21st, we will be back to business and ready to work! 

Next week we will continue to build the shoofly on the north side of SH 62 in preparation for the traffic 

shift in July. This work will require traffic holds shorter than 15 minutes when necessary, but crews will 

work to minimize the wait as much as possible. Our main focus the next couple of weeks will be to finish 

concrete work on Lena and complete work at the intersection of Clinton and Cora streets. This will be 

finalized by June 22nd. This will allow limited access to the road while we complete sidewalk, curb and 

gutter and it will be wrapped up by the 28th. We will close-out the week of the 27th by paving the shoofly 

and Clinton Street from Lena to the intersection of Cora before we leave for the long Fourth of July 

weekend. 

As you know, weather and complicated utilities have prompted some shifts in our schedule. We will get a 

revised work plan out to the community by July 5 but in the meantime, I’d like to give you a brief look 

ahead. 

 Crews will move onto North Railroad and Charles Street July 1 which 

will require a full closure of each block lasting approximately 3 weeks.  



 ACC will start the large diameter storm drainage work on SH 62 the 
week of July 5. This will require a lane shift moving all traffic over to 

the shoofly towards the north. A concrete barrier will be placed down 
the center of SH 62 to prevent vehicles from entering the large 

excavation required for this work and to protect our workers. This will 
happen in three different phases. The initial phase will go from the 
bridge and stop right before Liddell Drive blocking access to the alley 

between the bridge and Liddell. We will then move the barrier and 
start phase 2. This will affect South Railroad along with the alley 

between Railroad and Lena. Then we’ll move into phase 3 and the 
barrier will once again shift to the west. We will get a more detailed 
schedule out the first of July.  

 ACC will return to finish Clinton and Cora Streets after August 31, 
2016 

As the Bluegrass Festival raps up and the town starts to settle down, construction will resume. We please 

ask that pedestrians stay out of the work zone. Your safety and the safety of our workers is our priority. 

Please follow the direction of the flaggers at all times and always cross at designated cross walks. You 

can contact our project hotline at (970) 430-0933 or email us at SH62Ridgway@accbuilt.com! We hope 

you are enjoying your “BLUE” weekend with lots of music and great weather! 

Please be alert to personnel in the work zone and drive slow through the cone zone! 

Public Information: 970-430-0933  Email: SH62Ridgway@accbuilt.com 
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